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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on
the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase. The
projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge
> Trestle and fender rehabilitation
> Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference only)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (not included in this
report)

Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
Improvement of the Interstate 880/State Route 92 interchange

Improvements to the western approaches to the Dumbarton Bridge (completed; not included in this report)

> US 101/ University Avenue interchange reconstruction (non-Caltrans project; included in cost and schedule
status summaries and Appendix C for reference only)

> State Route 84 (Bayfront Expressway) widening

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), also has assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides the reader comprehensive project status information on the Regional Measure 1
Toll Bridge Improvement Projects at three different levels of detail.

> Color-coded executive summary of Regional Measure 1 project status (program level detail)
> Detailed status of individual bridge projects (project level detail)

> Supplemental project and contract information, including budget adjustments, approved construction change
orders, and contract level cost data (project and contract level detail) as provided in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

COST SCHEDULE

New Benicia-Martinez Bridge

Page 6

Carquinez Bridge Replacement

® ®

Richmond-San Rafael Bridge Rehabilitation ‘ ‘
Page 10

San Mateo-Hayward Bridge Widening ‘ ‘
Page 12

1-880/SR-92 Interchange Improvement
Page 14

Dumbarton Bridge West Approach Projects ‘ ‘
Page 16

Legend: @ Green = no variance to baseline

() Yellow = potential variance to baseline (trend), defined as follows:
For Cost: Project contingency (BATA) use required
For Schedule: Construction contract completion dates delayed by greater than 2 months

® Red = confirmed variance to baseline, defined as followed:
For Cost: Project budget change required
For Schedule: “New facility open to traffic” date delayed by greater than 2 months by non-weather-
related issues
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BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Cost estimates for the new Benicia-Martinez Bridge are being reviewed by Bechtel to confirm the adequacy of the
project capital outlay budget. Bechtel is continuing to review the contracts and will report back to BATA at the
end of January. Caltrans is scheduled to advertise the main span contract at the end of January.

> Work on the tower footings has been delayed due to problems with unanticipated obstructions and poor
geological conditions. Caltrans is currently working on several major contract changes to resolve the problems. At
present, the Caltrans approved contractor’s schedule forecasts completion of the footing work in February 2001 (a
5 month delay). Both Caltrans and the contractor are working to expedite the work and to determine the schedule
impact of the problems.

- BATA staff and Bechtel have determined that Caltrans support cost needs for the project are underestimated.
Bechtel is currently reviewir(ljg the estimates and expect to provide a report to BATA later this month. Based on
preliminary estimates, the additional support requirements along with the major change orders from the main
span contract will likely require BATA to draw on the project contingency funds.

> BATA has revised the project budgets of the rehabilitation projects to recognized state funds that will be used to
fund the project in lieu of funds owed to BATA per the cooperative agreement with Caltrans over tow services.
The first contractor’s meeting was held in December. The contractor is presently preparing submittals and the
construction schedule.

> Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck
pours. As of this report, 1,380 feet of new bridge decking has been placed. Several issues, which have arisen over
the design of the pre-stressing steel in the piles and girders used on the new bridge, have required design
modifications by Caltrans. These changes have resulted in several major pending and potential change orders.
BATA has already taken action on the change order on the pile redesign. Caltrans is currently reviewing and
analyzing the change for the girders and will soon request BATA approval of the change. Work on the eastern
approach widening is progressing with paving along westbound SR 92 near completion.

> A traffic consultant hired by the Alameda County Transportation Authority to perform the operation analysis for
the project has experienced severe delays due to technical difficulties with the computer simulation models. The
delay has affected the release date of the Supplemental to the Draft Environmental Impact Statement/Report.
While the project completion date has remained unchanged due to the undertaking of advanced design by
Caltrans, further delay will impact the project completion date. The Operational Analysis Report is still pending,
due now in January 2001.

> Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans is awaiting comment by the
USCOE on their permit application.

00070 n



BAY AREA TOLL AUTHORITY

COST STATUS SUMMARY (COST IN MILLIONS)

Baseline Expended
Budget Current Current To Date
PROJECT (June 2000) Budget Forecast (7/98 - 11/00)
Northern Bridge Group
New Benicia-Martinez Bridge $586.0 $586.0 $586.0 41.8
Carquinez Bridge Replacement $433.2 $433.2 $433.2 111.3
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender 45.4 35.4 35.4 0.9
Rehabilitation
> Deck Replacement 53.4 53.4 53.4 0.0
Richmond Parkway (non-Caltrans)? $5.9 $5.9 $5.9 22
SUB TOTAL - NBG $1,123.9 $1,113.9 $1,113.9 156.1
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening $203.6 $203.6 $203.6 49.9
> West Approach $0.3 $0.3 $0.3 0.0
Replacement Planting
1-880/SR-92 Interchange Improvement $124.2 $134.2 $134.2 24
Dumbarton Bridge West Approach Projects
> US-101/University
Avenue Interchange $38 $38 $38 3.7
Reconstruction (non-
Caltrans)
> Bayfront Expressway $33.8 $33.8 $33.8 2.7
(SR-84) Widening
SUB TOTAL - SBG $365.6 $375.6 $375.6 58.7
GRAND TOTAL $1,489.5 $1,489.5 $1,489.5 214.8

'For Richmond Parkway, values shown represent portion funded by BATA.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility
Open to Traffic New Facility New Facility
Baseline Open to Traffic Open to Traffic
PROJECT (June 2000) Current Forecast
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Jan 04 Apr (041
Carquinez Bridge Replacement Apr 03 Apr 03 Apr 03
Richmond-San Rafael Bridge Rehabilitation
- West Trestle and Fender Dec 04 Dec 04 Dec 04
Rehabilitation Sep 06 Sep 06 Sep 06
> Deck Replacement
Richmond Parkway (Non-Caltrans) Feb 01 Feb 01 Feb 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Jan 03 2
> West Approach Replacement May 08 May 08 May 08
Planting
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
>~ US-101/University Avenue Apr 00 Apr 00 Apr 00
Interchange
(Non-Caltrans)
Mar 03 Mar 03 Mar 03

> Bayfront Expressway (SR-84)
Widening

! See note C on page 7 for explanation.
? See note A on page 13 for explanation.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing

span that will include the following features:

» Five northbound lanes on the new bridge (four

mixed-flow lanes and one slow-vehicle lane), which
will allow conversion of the existing bridge to
southbound traffic only;

» Addition of a new bicycle/pedestrian lane on the
existing bridge;

» Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV)
bypass lanes;

0 0.1
kilometers

02
Pacheco Blvd.

> Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780
interchanges.

Project Construction Photos

South Approach, fill placement Future new bridge; looking west

Current Activities:

=  BATA staff is currently working with Caltrans to coordinate the scheduling of fund allocations with the phasing
requirements of the various construction contracts for the project. This effort will help insure the timely progress of
the project while fulfilling the needs of BATA's financing plans.

=  Final plans, specifications, and estimates for the main span have been completed and are being packaged for
advertisement at the end of January. Other contracts are near design completion and are undergoing final review for
advertisement next year.

= Bechtel is currently reviewing the capital outlay budget for the project.

=  On the South Approach Grading contract, the contractor completed placing the settlement surcharge on November
15t to begin the 180-day settlement period. Drainage, retaining walls, and stripping are ongoing.

New facility open to traffic date (current completion date): January 2004; See note C on page 7.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Expended

PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance 7/98-11/00 Notes
Allocated Capital Outlay A

South Approach 6.0 6.0 7.5 1.5 3.7
Unallocated Capital Outlay

New Bridge 247.3 237.7 237.7 0.0 0.0

Toll Plaza and Administration Building 22.8 22.8 22.8 0.0 0.0

1-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0

1-680/1-780 Interchange 80.8 60.8 60.8 0.0 0.0

Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0
Capital Outlay Support 76.8 76.8 76.8 0.0 30.2
Capital ROW 21.1 21.1 21.1 0.0 7.8
Other Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 58.4 56.9 <1.5>

Total (a) 586.0 586.0 586.0 0.0 41.8
(a) Totals may be rounded
Baseline

PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
New Bridge Jan 04 Jan 04 Apr 04 +3 months B
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0
1-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months B
1-680/1-780 Interchange Dec 03 Dec 03 Jul 04 +7 months B
South Approach Mar 01 Jan 02 Jan 02 +10 months C
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Near Term Key Dates S(i:(;l’giTlZ Forecast Variance
Settlement Period 14 May 01 14 May 01 0
NOTES ACTION
A: Capital cost estimates are under review to confirm adequacy of capital Bechtel to review Benicia-Martinez Bridge
outlay budgets. cost estimate.
B: Ongoing negotiations with regulatory agencies over permits and with Caltrans is continuing to work with all

the railroad over right-of-way access have delayed the project. The opento  parties to resolve outstanding issues.
traffic date may be delayed; however, with A+B bidding, schedule recovery
may be possible.

C: There was a delay and associated claim for the delay due to utility Caltrans is negotiating with the Contractor
relocation. This delay will not affect the new facility open to traffic date. to resolve the claim. Cost impacts are not
yet available.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic A Vu"elo
between the cities of Vallejo and Crockett on two separate .:s Existing 1958 Span
bridges: the 1927 bridge for westbound traffic and the 1958 o 02 04 05 08 i (to be retrofited)

bridge for eastbound traffic. While the 1958 bridge is being [ = =]
strengthened under Caltrans’ seismic retrofit program, the Kdometers

1927 bridge has been identified as being seismically
deficient and will be replaced under the RM 1 program. The
Carquinez Bridge replacement project will construct a new
suspension bridge west of the existing bridges. The existing
1927 bridge will be demolished after the completion of this
project. The project will incorporate the following features:

Existing 1927 Span
(to be replaced)

Amt"ak/CapitoIs

Crockett

» Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane)

» Addition of a new bicycle/ pedestrian lane on the new
bridge

Project Construction Photos

South approach pier Northern footing foundation

Current Activities:

=  Construction of the Main Span and North approach is proceeding. Construction of the retaining walls at the North
Approach continues. Excavation and pile driving for the North and South Anchorage’s are continuing. The north tower
foundation work is underway while resolution of the South Tower rock socket installation difficulties continues. Cost
and schedule impacts analysis for the South Tower continue to be resolved but impacts will be significant. Work is
continuing on Pier 1.

=  Work will commence soon on the recently awarded Crockett interchange and maintenance facility contracts.

=  Support costs continue to be evaluated by Bechtel and a report is due in late January.

New facility open to traffic date: April 2003

n 00070
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Expended

PROJECT COST STATUS Budget Current Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-11/00) Notes
Allocated Capital Outlay

Replacement Bridge and North 213.7 207.2 207.2 0.0 66.4

Approach

South Approach and Interchange 116.0 116.0 116.0 0.0 0.0

Maintenance Facility (Phases I & II) 7.0 8.3 8.3 0.0 0.5

Other Budgeted Capital 8.6 8.6 8.6 0.0 4.0
Unallocated Capital Outlay

1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0

Other Budgeted Capital 2.0 8.5 8.5 0.0 0.0
Capital Outlay Support 43.7 43.7 451 +1.3 324 A
Capital ROW 9.6 9.6 9.6 0.0 7.2
Project Contingency (BATA) 16.5 15.2 13.9 <1.3> 0.0
Total (a) 433.2 433.2 433.2 0.0 113.3
(a) Totals may be rounded

Baseline
PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
Replacement Bridge & North Approach Dec 03 Dec 03 Feb 04 +2 months
South Approach and Interchange Oct 04 Oct 04 Jul 03 -15 months
Maintenance Facility Mar 02 Mar 02 Jan 02 -2 months
Mitigation Site Apr 05 Apr 05 Apr 05
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 +2 months
Near Term Key Dates Contract
Schedules Forecast Variance

South Tower Footings Complete Sep 15 00 Feb 01 +5 months B
North Tower Footings Complete Oct 18 00 Feb 01 +5 months B
Electrical Substation Operational Aug 14 00 Jan 01 +3 months
South Approach - Begin Construction Nov 01 00 Dec 00 +1 month

Note B: Forecast date equals Resident Engineers’ estimated last contract working day on latest Semi-Monthly Project Status Report.

NOTES

ACTION

A: BATA staff has estimated that Caltrans support costs for the project are
underestimated. Caltrans, Bechtel, and BATA staff are currently reviewing
the support budget for adequacy.

B: Contractor is projecting a significant delay in completion of the Tower
foundations due to the North Tower Pile tip elevation changes and Rock
Socket problems at South Tower. Forecast completions have taken into
consideration the contractor’s anticipated impact of these delays. At
present, the Caltrans approved contractor’s schedule forecast completion of
the footing work in February 2001, which is a 5-month delay for the footing
work. Given that the specialized equipment will not be delivered until mid
to late February work will not be completed by the current forecast date.
Caltrans’ contractor has indicated that work may take significantly longer,
Caltrans and the contractor are working to expedite the work and
determine the schedule impact.

Bechtel continues with an assessment and
will conclude with a recommendation to
BATA management in January 2001.
Caltrans and the contractor are continuing
to develop work-arounds to minimize the
overall impact of the delays.

00070 I:I
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RICHMOND-SAN RAFAEL BRIDGE
REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco

West Trestle & Fender

San)R uel Rehabilitation

Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM1 to be
eligible for toll funding.

Richmond

Currently, there are two major rehabilitation projects
planned for the bridge: _ Deck Replacement

»  The first project would rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and the
ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

»  The second project would replace the existing concrete deck on the bridge. The cast-in-place concrete riding
surface, or deck, has been worn down overtime due to traffic and exposure to the marine environment. This project
will follow the completion of the rehabilitation project to avoid possible construction conflicts.

Project Construction Photos

Existing bridge; looking east

Current Activities:

=  BATA has rescinded capital outlay and capital outlay support allocations to the Richmond-San Rafael Bridge Trestle
and Fender Rehabilitation Project to match funds owed to BATA per the cooperative agreement with Caltrans over
tow services. Caltrans has awarded the contract and backfilled these funds with other state funds. This budget and
allocation change is now shown in the project cost status update.

=  First meeting with contractor held on December and the contractor is preparing the first submittal and construction
schedule.

New facility open to traffic date (current completion date): Deck replacement will be completed in September 2006

I l:l 00070
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Expended
PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance 7/98-11/00 Notes
West Trestle and Fender Rehabilitation
Allocated Capital Outlay
West Trestle and Fender 33.9 0.0 0.0 0.0 0.0 A
Rehabilitation
Capital Outlay Support 54 0.7 0.7 0.0 0.9 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0 A
Project Contingency (BATA) 6.1 0.0 0.0 0.0 A
Subtotal 454 35.4 35.4 0.0 0.9
Deck Replacement
Unallocated Capital Outlay
Deck Replacement 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0 A
Project Contingency (BATA) 114 114 114 0.0
Subtotal 53.4 53.4 53.4 0.0 0.0
Total (a) 98.8 88.7 88.8 0.0 0.8
(a) Totals may be rounded
Baseline
PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
West Trestle and Fender Rehabilitation Jan 04 Apr 04 Apr 04 0
Deck Replacement Sep 06 Sep 06 Sep 06 0
Near Term Key Dates S(i:(;lr;g:flcei Forecast Variance
None at this time
NOTES ACTION

A: The project budgets have been revised to reflect a substitution of toll
funds with non-BATA by the state, per the BATA /Caltrans cooperative

agreement

BATA revised the project budgets in

December 2000.
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SAN MATEO-HAYWARD BRIDGE WIDENING A 3

In 1996, western approach to the San Mateo-Hayward N \%’e?gel\g;tgomayward Bridge :
Bridge from U.S. Route 101 was widened from four to six e , (ree westoound anes added

lanes to match the configuration of the high-rise section of [ poron)

the bridge. The current project will complete the widening b 3 4
work in this corridor along the low-trestle section of the

bridge and its eastern approach to Interstate 880. The

project includes the following features:

Eastern Approach Widening
(to accommodate additional
bridge lanes)

» Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

» Extension of the existing west-bound HOV lane one
mile west along the eastern approach from
Interstate 880

Foster City

» Construction of a new pedestrian/bicycle overcrossing of State Route 92
> Expansion of the existing toll plaza
» Improvements to the Hayward Shoreline Interpretive Center

» Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and
Dumbarton Bridges in the East Bay

Project Construction Photos

Trestle and road widening at Toll Plaza looking West Trestle looking East at Toll Plaza

Current Activities:

= Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck pours.
Currently 1,380 feet of bridge deck has been placed, the current schedule has at least one frame per week (270" poured per

week).

=  Construction on the east approach widening is also progressing with the completion of the new Tollbooth area, westbound

paving from Clawiter to the toll plaza, and preparation for girder installation on Industrial.
= Switch traffic westbound to right side, switch traffic eastbound to center January 15, 2001.
= Several change orders are being evaluated by Caltrans regarding girder redesign.

New facility open to traffic date (current completion date): December 2002
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Expended
PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance 7/98-11/00 Notes
Widening
Allocated Capital Outlay
Widen Trestle 124.8 124.7 124.7 0.0 26.3
Widen Roadway 29.2 26.0 26.0 0.0 13.3
Construct Mini Toll Plaza 4.4 3.3 3.3 0.0 0.0
Unallocated Capital Outlay
Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0
Capital Outlay Support 15.5 15.5 15.6 0.1 10.1 B
Capital ROW 15 1.5 1.5 0.0 0.2
Project Contingency (BATA) 19.3 19.8 19.7 <0.1> B
Subtotal 203.6 203.6 203.6 0.0 49.9
West Approach Planting
Unallocated Capital Outlay
West Approach Planting 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project Contingency (BATA) 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Total (a) 203.9 203.9 203.9 0.0 49.9
(a) Totals may be rounded
PROJECT SCHEDULE STATUS Baseline Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
Widening
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month A
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen eastern Approach Nov 02 Nov 02 Apr 01 -18 months
Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0
Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0
West Approach Replacement Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Near Term Key Dates SCc(l)zzthlCei Forecast Variance
Bent/Span installation including deck 06 Nov 00 05 Feb 01 +60 days
pours 1071-1035
Installation of precast girder on Industrial 06 Dec 00 21 Dec 00 +15 days
NOTES ACTION

A: The trestle widening contract requires the
relocation of a PG&E 12kV line in median.
Ownership of the line had been an issue. PG&E has
informed Caltrans that the line belongs to Caltrans.

The work is continuing with the assumption that this
work will be done as a separate project to avoid
delay.

B: Capital outlay support cost above budget.

Under review by Caltrans and BATA.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve 1-880/SR-02 Interchange ?, \
congestion on the I880/SR92. Interchange San Mateo- Improvement

Hayward Bridge and its approaches. RM 1 identified the
need to improve and reconstruct the Interstate 880/ State
Route 92 interchange. While still in the environmental
clearance phase, the project proposes to modify the
existing cloverleaf interchange to increase capacity and

improve safety and traffic operations. Various _ Hu ar d \
alternatives are under consideration and are being g l 2 yw
assessed as part of the environmental process. S

kilometers

Project Construction Photos

Existing interchange; looking west Alternative H interchange; looking west

Current Activities:

= A traffic consultant hired by Alameda County Transportation Authority to perform the operation analysis for the
project has experienced severe delays due to technical difficulties with the computer simulation models. The delay
has affected the release date of the Supplement to the Draft Environmental Impact Statement/Report. While the
project completion date has remained unchanged due to the undertaking of advanced design by Caltrans, further
delay will impact the project completion dates. The Operational Analysis Report is still pending and will not be
issued until January 2001. Caltrans has received notice that the project would qualify for authorization under
Department of the Army Nationwide Permit 14.

New facility open to traffic date (current completion date): December 2006
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Expended

PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-11/00) Notes
Unallocated Capital Outlay

1-880/SR-92 Interchange Improvement 70.3 70.3 70.3 0.0 0.0
Capital Outlay Support 20.8 20.8 20.8 0.0 24
Capital ROW 8.0 8.0 8.0 0.0 0.0
Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project Contingency (BATA) 251 251 251 0.0 0.0

Total (a) 1242 134.2 134.2 0.0 24
(a) Totals may be rounded
Baseline
PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Contract

Near Term Key Dates Schedules Forecast Variance
Complete Traffic Operations Report 20 Oct 00 15 Jan 01 +3 months A
NOTES ACTION
A: Caltrans has received preliminary recommendations from the traffic Report is re-scheduled to be issued in
consultant but is still waiting on the operational report. January 2001.
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DUMBARTON BRIDGE WEST APPROACH 0
PROJECTS

RM 1 identified the need for improvements to the western Koeters
approaches to the Dumbarton Bridge. Through coordination
with the City/County Association of Governments of San
Mateo County, two projects were identified for toll bridge
funding;:

Bayfront Expressway
Widening

»  The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

»  The second project, sponsored by Caltrans, widens the Atherton
Bayfront Expressway (State Route 84) from the ’ - Jl u:S. 101/Universiy Ave.
nterchange
Dumbarton Bridge to the U.S. 101/Marsh Road &
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane

widths. The existing expressway section from
University Avenue to Marsh Road will be widened from four to six lanes.

Project Construction Photos

Bayfront Expressway (SR-84) — Existing conditions (looking west)

Current Activities:

= The San Francisco Bay Conservation and Development Commission (BCDC) permit for the project was approved in
September.

=  Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans is awaiting comment by the
USCOE on their permit application.

New facility open to traffic date (current completion date): March 2003 (Bayfront Expressway)
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Expended
PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance 7/98-11/00 Notes
US101/University Avenue Interchange
Reconstruction
Allocated Capital Outlay
US 101/ University Ave. Interchange 3.8 3.8 3.8 0.0 3.7
Reconstruction (Non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project Contingency (BATA) 0.0 0.0 0.0 0.0 0.0
Total (a) 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Unallocated Capital Outlay
Bayfront Expressway (SR84) Widening 248 248 248 0.0 0.0
Capital Outlay Support 4.4 4.4 4.4 0.0 2.7
Capital ROW 1.3 1.3 1.3 0.0 0.0
Project Contingency (BATA) 3.3 3.3 33 0.0 0.0
Total (a) 33.8 33.8 33.8 0.0 2.7
(a) Totals may be rounded
Baseline
PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
US 101/ University Ave. Interchange Apr 00 Apr 00 Apr 00 0
Reconstruction (Non-Caltrans)
Bayfront Expressway (SR84) Widening Mar 03 Mar 03 Mar 03 0
Near Term Key Dates Si(;:;g:fl‘;i Forecast Variance
None at this time
NOTES ACTION
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project within the
overall program

Current Budget: Budget currently serving as baselines for monitoring purposes. The current
budget is equal to the budget (June 2000) value, plus or minus any adjustment as

listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA staff to reflect
current Caltrans construction contract allotments.

11/2000 Current and forecasted budgets for the Benicia-Martinez and Richmond-San Rafael Bridge
projects have been revised to reflect new funding from Non-BATA sources per agreements
with Caltrans and a Prop. 192 refund for the Carquinez Bridge project from Caltrans.
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APPENDIX B - LIST OF APPROVED CONSTRUCTION CHANGE ORDERS
(CCOS) THROUGH THE MONTH OF NOVEMBER 2000

Impacts

Bridge/ Ccco Funding Cost

Contract Numberl CCO Description Source? ($1000's) Schedule
Carquinez Bridge Total through October 2000 $1,305
Replacement
(04-013014)

Totals for

November 2000 1,3053

*CCO'’s are pending, but are included here for early notification.

1CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2Funding Source(s)
S = Supplemental work

C = Construction contingency
3Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONSTRUCTION CHANGE ORDERS
(CCOS) THROUGH THE MONTH OF NOVEMBER 2000

Impacts
. CCO L Funding
Bridge/Contract Numberl CCO Description Source? Cost
($1000's) | Schedule
San Mateo- Total through October 2000 172.2
Hayward
Widen Trestle
(04-045014)
11 Revise pre-stressing in test and production C 996.6 None
piles
Totals through 1,168.83
November 2000

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3Approved CCO cost total is within the approved current contract budget.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONSTRUCTION CHANGE ORDERS
(CCOS) THROUGH THE MONTH OF NOVEMBER 2000

Impacts
Fundi
Bridge/Contract cco CCO Description unding
Number! Source? Cost Schedule
($1000's)

San Mateo- Total through October 535.9

Hayward

Widen Roadway

(04-045034)

1s1 Traffic control C 20.0 None
8 Incentive for asphalt concrete S 208.8 None
19 Maintain water supply S 1.0 None
22s1 Grant 0 days to deferred time N/A 0 None
24 Additional survey work C 10.0 None
25 Modify drainage at toll plaza C 80.4 None
28 Waive abrasion test; specification change N/A 0 None
31 Provide temporary fence C 5.0 None
34 Drainage work C 59.7 None
37 Increase size of ductbank C 8.6 None
44 Sewer and water line tie-in C 41.5 None
Totals for 970.93
November 2000

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

*Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONSTRUCTION CHANGE ORDERS
(CCOS) THROUGH THE MONTH OF NOVEMBER 2000

Impacts
Bridge/ Contract cco CCO Description Funding
Numberl Source? Cost Schedule
($1000’s)
Benicia Bridge Total through October None
(04-01305)
1 Traffic control S 14.0 None
2 Change specification for first working day C 0 None
3 Temporary barbed-wire fence C 6.9 None
4 Handle slag & cinder at drainage system No. 5 C 10.0 None
5 Install MWD/ CCWD casing under RR Spur C 92.0 None
6 Repair CCWD raw water line C 20.0 None
7 Modify drainage system 1 & 3 C 20.0 None
8 Delete OGAC C 80.9 None
9 Modify drainage system No. 2 C 12.4 None
10 Delete work on “MO” Line Station 10+40 to C 80.0 None
13+00
12 Modify Martinez Water Line C 10.0 None
14 Secure Bridgetender’s house C 5.0 None
15 Rock/pave trailer access road C 10.0 None
16-16—5 | Resolve Utility Delay 11/30/99-7/31/00 C 49.0 None
17 Trench for PacBell conduit in Bridgehead C 7.5 None
Road
22 AC Price Index fluctuations C 50.0 None
23 Transite pipe removal and disposal C 50.0 None
24 Allow earthwork before utilities completed C 0 None
26 Concrete removal C 5.0 None
27 Pay for removed lane closures C 5.0 None
29 Assist with Piezometer installation C 5.0 None
Totals for 210.93
November 2000

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Right-of-Way Acquisition, Capital Outlay, and Construction contingency
(includes both supplemental work and construction contingency) are shown for each of the projects
construction contracts. The Project (BATA) Contingency, as well as the bridge projects totals, is shown

at the end of each bridge summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant

support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations,

relocation assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, su
materials, construction contingencies, and externa

th

Project Cost Summaries

emental construction work, state-furnished
ird party agreements.

($ Millions)
Baseline Expended!
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-11/00) Note
Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 2.5
Capital Right of Way 006099 7.0 7.0 7.0 0.0 6.4
Capital Outlay 006094 6.0 6.0 7.5 1.5 3.7
Totals 16.5 16.5 18.0 1.5 12.6
New Bridge
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 9.7
Capital Right of Way 006039 5.1 5.1 51 0.0 0.7
Capital Outlay 006034 237.7 237.7 237.2 <0.5> 0.0
Other Non-BATA Funding 9.6 9.6 10.1 0.5 0.0
Totals 284.2 284.2 284.2 0.0 10.4
Toll Plaza and Administration Building
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 3.3
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 22.8 22.8 0.0 0.0
Totals 29.1 29.1 29.1 0.0 3.3
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 47
Capital Right of Way 006059 74 74 74 0.0 0.0
Capital Outlay 006054 43.2 43.2 43.2 0.0 0.0
Totals 61.4 61.4 61.4 0.0 4.7
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 9.3
Capital Right of Way 006069 1.7 1.7 1.7 0.0 0.7
Capital Outlay 006064 80.8 60.8 61.3 0.5 0.0
Other Non-BATA Funding 0.0 214 20.9 <0.5> 0.0
Totals 101.2 101.2 101.2 0.0 10.1
1 Unaudit
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BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-11/00) Note

Project 2003 - New Benicia-Martinez Bridge

continued
Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.1 7.1 0.0 0.7
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 28.1 28.1 28.1 0.0 0.0
Totals 35.2 35.2 35.2 0.0 0.7
Total Capital Outlay Support 78.2 76.8 76.8 0.0 30.2
Total Capital Right of Way 21.1 21.1 21.1 0.0 7.8
Total Capital Outlay 428.2 398.6 400.1 1.5 3.7
Project Contingency (BATA) 58.4 58.4 56.9 <1.5> 0.0
Other Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Total Benicia-Martinez Bridge 586.0 586.0 586.0 0.0 41.8

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 17.5 17.5 0.0 19.2
Capital Right of Way 013019 3.0 3.0 3.0 0.0 2.6
Capital Outlay 013014 213.7 207.2 207.2 0.0 66.4
Totals 2344 227.7 227.7 0.0 88.1
South Approach and Interchange ()
Capital Outlay Support 01305x 22.7 22.6 22.6 0.0 10.2
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.0
Capital Outlay 013054 116.0 116.0 116.0 0.0 0.0
Totals 143.7 143.6 143.6 0.0 14.2
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 0.7 2.0 1.3 2.2
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.3 8.3 0.0 0.5
Totals 9.3 10.6 12.0 1.3 41
1927 Bridge Demolition
Capital Outlay Support 01309x 2.0 2.0 2.0 0.0 0.0
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Totals 18.0 18.0 18.0 0.0 0.0
Notes

a. Includes EA 00608*, 0060A*, 0060C*, 0060F*

b. Includes EA 00453%, 01301*, 01303*, 01304*, 0130F*
c. Includes EA 01302*, 01305*, 0130C*, 04700*

d. Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number  Jun-00 Budget Forecast Change (7/98-11/00) Note

Other Budgeted Capital
(Both Allocated and Unallocated (e)
Capital Outlay Support 0.6 0.9 0.9 0.0 0.7
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 10.6 171 171 0.0 4.0 6]
Totals 11.2 18.0 18.0 0.0 4.8
Total Capital Outlay Support 43.7 43.7 45.1 1.3 324
Total Capital Right of Way 9.6 9.6 9.6 0.0 8.0
Total Capital Outlay 363.3 364.6 364.6 0.0 70.9
Project Contingency (BATA) 16.5 15.2 13.9 <1.3> 0.0
Totals 433.2 433.2 433.2 0.0 111.3
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation (8)
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.9
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0 0.0
Totals 39.3 35.4 35.4 0.0 0.9
Project Contingency (BATA) 6.1 0.0 0.0 0.0 0.0
Total West Trestle & Fender 45.4 35.4 35.4 0.0 0.9
Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Replacement

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0

Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0

Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0

Other Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Totals 42.0 42.0 42.0 0.0 0.0

Project Contingency (BATA) 114 11.4 114 0.0

Total Richmond-San Rafael Bridge Deck 53.4 53.4 53.4 0.0 0.0

Replacement

Notes

e. Includes EA 01306*, 01307*, 0130A*, 0130D*, 0130G*
f. Current capital outlay budget includes an additional $6.5 million in unallocated capital outlay due to a bid underrun.
g. Includes EA 04382*, 04383*, 0438U*
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current  Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-11/00) Note

Richmond Parkway (Non-Caltrans)

Capital Outlay Support Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Right of Way Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Outlay Non-Caltrans 5.9 5.9 59 0.0 22 (h)
Totals 5.9 5.9 5.9 0.0 2.2

Total Richmond Parkway 59 5.9 59 0.0 2.2

Total Northern Bridge Group 11239 1113.9 1113.9 0.0 156.1

Note:

h. Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 -11/00) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 79 7.9 0.0 3.6 (i)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 124.7 124.7 0.0 26.3

Totals 132.7 132.6 132.6 0.0 29.8
Widen Roadway
Capital Outlay Support 04503x 43 43 43 0.0 4.8
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 13.3

Totals 34.5 31.3 31.3 0.0 18.1

Construct Mini Toll Plaza

Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 0.8
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 3.3 3.3 0.0 0.0
Totals 6.1 5.0 5.0 0.0 0.8
Other Budgeted Capital G)
Capital Outlay Support 1.6 1.6 1.7 0.1 1.0
Capital Right of Way 0.5 0.5 0.5 0.0 0.2
Capital Outlay 8.9 12.8 12.8 0.0 0.0 (k)
Totals 11.0 14.9 15.0 0.1 11
Total Capital Outlay Support 15.5 15.5 15.6 0.1 10.1
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.2
Total Capital Outlay 167.3 166.9 166.9 0.0 39.6
Project Contingency (BATA) 19.3 19.8 19.7 -0.1
Totals 203.6 203.6 203.6 0.0 49.9

San Mateo-Hayward Bridge West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Totals 0.3 0.3 0.3 0.0 0.0
Project Contingency (BATA) 0.1 0.1 0.1 0.0
Total San Mateo-Hayward Bridge 0.4 0.4 0.4 0.0 0.0
West Approach Replacement
Planting
Notes

i. Includes EA 00305*, 04501*
j- Includes EA 04504*, 04505*, 04506*, 04507+, 04508*, 04509*
k. Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-11/00) Note

I-880/SR-92 Interchange Improvement

Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 24
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Totals 99.1 109.1 109.1 0.0 24
Project Contingency (BATA) 251 25.1 251 0.0
Totals 124.2 134.2 134.2 0.0 24

Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Right of Way Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Outlay Non-Caltrans 3.8 3.8 3.8 0.0 3.7 1))
Totals 3.8 3.8 3.8 0.0 3.7

Note:

1. Total reimbursements made to the City of East Palo Alto for current allocations

Bayfront Expressway (SR 84) Widening

Capital Outlay Support 00487x 44 44 4.4 0.0 2.7
Capital Right of Way 004879 13 13 13 0.0 0.0
Capital Outlay 004874 24.8 24.8 24.8 0.0 0.0
Totals 30.5 30.5 30.5 0.0 2.7
Project Contingency (BATA) 3.3 3.3 3.3 0.0
Totals 33.8 33.8 33.8 0.0 2.7
Total Southern Bridge Group 365.7 375.7 375.7 0.0 58.7
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